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Gentlemen 

Your December 9 1992 letter concermng Operable Umt 1 Corrective Measunx 
StudyEeasibhty Study (CMWS) Report, granted extension of the Draft C M W S  Report by 

' one and a half months Our letter of December 1 1992 quested a schedule extension of three 
' months for both the Draft and F d  CMS/FS Reports Based upon the December 18 1992 
meetmg and subsequent discussions on December 21 and 22 1992 you have agreed to grant 
the three month extension on both the Draft and Fmal CMS/FS Reports 
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Department of Energy 

ROCKY FLATS OFFICE 
P 0 BOX 928 

GOLDEN COLORAOO 8o402-0928 

DEC 3 0 1992 

The three month extension 1s based upon our commtment to develop an exposure scenano 
whch considers domesac use of groundwater mcludmg mgestlon and dermal contact 
pathways m the Basehe Et& Assessment. Although we agiee to mod@ the Baselme RE& 
Assessment at the lllSlStence of the State to mclude the groundwater pathway we wll 
dlsclaun &IS approach m the F d  Basehe Rsk Assessment Our dlsclauner wdl argue 

the reasonableness of the groundwater exposwe pathway based upon the hydro geologx 
charactemahon from the RCRA Fadty h v e s h g a h o ~ e d l a i  hvestlgahon. We d 
perform p r e h a r y  nsk calculmons by mid January and would hke to meet m late! January to 
d z u s s  and mutually agree to an approach 

As a result of your declsion to grant our schedule extension reque~r, we have meddled the 
IAG Table 6 OU1 Westones below Becaw the Draft Comhve  and Remedd kaon  
Proposed Plan (PP) 1s due the same day as the F d  CMWS we are also mo-g this 
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June 29, 1993 
QbLQa 
March31 1993 Mllems 

Draft CMS/FS Report 
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. Fmal CMWS Report September27 1993 December 23, 1993 

Draft PP September27 1993 December 23, 1993 & 
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If you have any queshons please contact kott of my staff at 966 7199 
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A Rampertaap EM453 
J Ciocco EM453 
R Benedem EG&G 
M Buddy EG&G 
C Gee EG&G 
D Smith EG&G 
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